

Communication

Date	2 October 2026
Team ID	SWTID-2026-8368
Project Name	ComicCraft - AI Comic Story Creator using Gemini Models
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S. No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Team chat group	All five members	Share progress and blockers
2	Progress Update	Weekly	Team chat and shared documents	All members and guide	Review completed work and next steps
3	Issue / Bug Discussion	As Needed	Team chat; GitHub issues	Affected members	Fix bugs such as the Gemini 429 quota error
4	Stakeholder Review	Bi-Weekly	Review meeting	Team and guide	Feedback on demo and documents
5	Final Demo Rehearsal	Once	In person	All five members	Practise the demo flow and timing
6	Code Review	Per pull request	GitHub pull requests	Author and one reviewer	Merge work safely

Communication Challenges & Resolutions:

S. No	Challenge Faced	Resolution / Action Taken
1	Short project period (2 days) with five members working in parallel	Split work by module and agreed the data format (outline JSON, story format) first
2	Merge conflicts in docs and templates when several people pushed to main	Pull with rebase before pushing; document owners per folder so one person edits each file
3	Gemini free-tier quota errors found late during testing	Shared the cause in chat, used separate models for outline and story, added a clear error message